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10 November 1982

Revised Project Schedule
for Proposed New Headquarters Building

Award A-E Contract and Start Project

Design December
Complete Schematic Design April
Complete Preliminary Design August
Complete Construction Documents May

Award Base Construction Contract
(Building Shell and Long Lead
Utility Equipment) August

Exercise Options to Complete

Project (Building Interior,

Power Plant, Parking Garage,

Reception Center, Internal Roads,

and Site Work) October

Complete Construction and

Occupy New Headquarters
Building August
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